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ESTIMATE RUN 03/03/2006

ESTIMATE SUMMARY 13:14:19

CONTID: C15039         ESTIMATE NO: 0010 PROG 2002

PCN: 15039-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

IM 0251-168 PERCENT TIME:

PROJECT NO: IM  0251-168                  

TRINIDAD SOUTH

NAME OF ROAD:  

PROJECT COUNTIES: LAS ANIMAS

CONTRACTOR:

THE WALSENBURG SAND AND GRAVEL COMPANY PAY PERIOD ENDING 03/03/2006 DATE TIME STARTED 05/02/2005

P.O. DRAWER 352 DATE LET 02/03/2005 DATE WORK BEGAN

 DATE AWARDED 03/03/2005 DATE TIME STOPPED 12/15/2005

 DATE CONTRACT EXECUTED 03/24/2005 DATE ACCEPTED 12/15/2005

WALSENBURG CO 81089     719-738-1883 DATE NOTICE TO PROCEED 05/02/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,698,496.56 PARTICIPATING $ $ 675.00

AWARD PROJECT AMT: 3,699,713.66 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.83

TIME ALLOW:

ORIG TIME ALLOW:

120 WORK DAYS

WORK DAYS85

95.42%

169,234.84

675.00

675.00

675.00

$

$

$

$

3,529,261.72

0.00

3,529,261.72

0.00

3,529,261.72

-55,495.70

0.00

3,473,766.02

0.00

AMOUNT DUE 3,473,766.02 675.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 675.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

121.0
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PCN: 15039-BID    ESTIMATE RUN 03/03/2006

PROJECT: IM  0251-168                  ESTIMATE NO: 0010 13:14:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF DELINEATOR 590.000 590.000

EACH 0.000 0.00

7.00000 590.000 4,130.00

202-00090  
 

0010 *REMOVAL OF ASPHALT MAT (PLANING) 260,255.600 260,255.600

SY  0.000 0.00

0.98000 260,255.600 255,050.49

202-00240  
 

0015 *REMOVAL OF GROUND SIGN 10.000 10.000

EACH 0.000 0.00

105.00000 10.000 1,050.00

202-00810  
 

0020 *REMOVAL OF GUARDRAIL TYPE 3 14,837.500 14,837.500

LF  0.000 0.00

2.10000 14,837.500 31,158.75

202-01130  
 

0025 *REMOVAL OF END ANCHORAGE 38.000 38.000

EACH 0.000 0.00

140.00000 38.000 5,320.00

202-01300  
 

0030 UNCLASSIFIED EXCAVATION 530.000 530.000

CY  0.000 0.00

10.00000 530.000 5,300.00

203-00000  
 

0035 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 125.000 24.000

CY  0.000 0.00

8.00000 24.000 192.00

203-00060  
 

0040 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 250.000 200.000

CY  0.000 0.00

30.00000 200.000 6,000.00

203-00062  
 

0045 BLADING 21.000 21.000

HOUR 0.000 0.00

75.00000 21.000 1,575.00

203-01500  
 

0050 POTHOLING 0.000 0.000

HOUR 0.000 0.00

200.00000 0.000 0.00

203-01597  
 

0055 STRUCTURE BACKFILL (FLOW-FILL) 530.000 0.000

CY  0.000 0.00

60.00000 0.000 0.00

206-00065  
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PCN: 15039-BID    ESTIMATE RUN 03/03/2006

PROJECT: IM  0251-168                  ESTIMATE NO: 0010 13:14:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 FILTER MATERIAL (SPECIAL) 267.000 221.500

CY  0.000 0.00

30.00000 221.500 6,645.00

206-00505  
 

0065 TOPSOIL 120.000 100.000

CY  0.000 0.00

25.00000 100.000 2,500.00

207-00205  
 

0070 *EROSION BALES (WEED FREE) 29.000 29.000

EACH 0.000 0.00

16.00000 29.000 464.00

208-00011  
 

0075 *RESET GUARDRAIL TYPE 3 11,750.000 11,725.000

LF  0.000 0.00

10.00000 11,725.000 117,250.00

210-01130  
 

0080 *MODIFY INLET 14.000 14.000

EACH 0.000 0.00

2,000.00000 14.000 28,000.00

210-04020  
 

0085 *SEEDING (NATIVE) 0.500 0.500

ACRE 0.000 0.00

1,100.00000 0.500 550.00

212-00006  
 

0090 *MULCHING (WEED FREE HAY) 0.500 0.500

ACRE 0.000 0.00

1,100.00000 0.500 550.00

213-00002  
 

0095 *MULCH TACKIFIER 100.000 100.000

LB  0.000 0.00

3.30000 100.000 330.00

213-00061  
 

0100 *SOIL RETENTION BLANKET (STRAW/COCONUT) 1,800.000 1,800.000

SY  0.000 0.00

3.30000 1,800.000 5,940.00

216-00041  
 

0105 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 45.000 41.720

TON 0.000 0.00

75.00000 41.720 3,129.00

403-00720  
 

0110 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 24,289.940 24,289.940

TON 0.000 0.00

36.50000 24,289.940 886,582.81

403-33841  
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PCN: 15039-BID    ESTIMATE RUN

PROJECT: IM  0251-168                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 MATERIAL ALLOWANCE AGGREGATE 0.000

TON 0.000 0.00

4.03750 0.000 0.00

0115 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 31,937.000 31,936.380

TON 0.000 0.00

41.50000 31,936.380 1,325,359.77

403-33851  
 

0115 MATERIAL ALLOWANCE AGGREGATE 0.000

TON 0.000 0.00

4.03750 0.000 0.00

0115 MATERIAL ALLOWANCE AGGREGATE 0.000

TON 0.000 0.00

4.03750 0.000 0.00

0120 EMULSIFIED ASPHALT (SLOW-SETTING) 27,000.000 26,072.000

GAL 0.000 0.00

1.20000 26,072.000 31,286.40

411-10255  
 

0125 GEOTEXTILE (DRAINAGE) (CLASS B) 1,150.000 1,150.000

SY  0.000 0.00

2.00000 1,150.000 2,300.00

420-00111  
 

0130 RIPRAP (6 INCH) 5.000 0.000

CY  0.000 0.00

50.00000 0.000 0.00

506-00206  
 

0135 8 INCH PIPE UNDERDRAIN 0.000 0.000

LF  0.000 0.00

30.00000 0.000 0.00

605-83580  
 

0140 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 14,487.500 14,487.500

LF  0.000 0.00

16.00000 14,487.500 231,800.00

606-00301  
 

0145 *END ANCHORAGE TYPE 3D 5.000 5.000

EACH 0.000 0.00

700.00000 5.000 3,500.00

606-01340  
 

0150 *TRANSITION TYPE 3G 7.000 6.000

EACH 0.000 0.00

1,000.00000 6.000 6,000.00

606-01370  
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PCN: 15039-BID    ESTIMATE RUN 03/03/2006

PROJECT: IM  0251-168                  ESTIMATE NO: 0010 13:14:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 *TRANSITION TYPE 3H 8.000 6.000

EACH 0.000 0.00

750.00000 6.000 4,500.00

606-01380  
 

0160 *MEDIAN TERMINAL 2.000 2.000

EACH 0.000 0.00

4,000.00000 2.000 8,000.00

606-01460  
 

0165 *END ANCHORAGE (FLARED) 22.000 21.000

EACH 0.000 0.00

1,500.00000 21.000 31,500.00

606-02005  
 

0170 *CURB TYPE 6 (SECTION M) 5,055.000 5,055.000

LF  0.000 0.00

5.50000 5,055.000 27,802.50

609-60011  
 

0175 *DELINEATOR (TYPE I) 509.000 509.000

EACH 0.000 0.00

23.00000 509.000 11,707.00

612-00001  
 

0180 *DELINEATOR (TYPE II) 56.000 56.000

EACH 0.000 0.00

23.00000 56.000 1,288.00

612-00002  
 

0185 *DELINEATOR (TYPE III) 80.000 80.000

EACH 0.000 0.00

23.00000 80.000 1,840.00

612-00003  
 

0190 *SIGN PANEL (CLASS I) 30.670 30.670

SF  0.000 0.00

30.00000 30.670 920.10

614-00011  
 

0195 *SIGN PANEL (CLASS II) 64.000 64.000

SF  0.000 0.00

27.00000 64.000 1,728.00

614-00012  
 

0200 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 70.000 70.000

LF  0.000 0.00

25.00000 70.000 1,750.00

614-01502  
 

0205 *STEEL SIGN POST (4 INCH ROUND) (SLIPBASE) 80.000 80.000

LF  0.000 0.00

55.00000 80.000 4,400.00

614-01554  
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PCN: 15039-BID    ESTIMATE RUN 03/03/2006

PROJECT: IM  0251-168                  ESTIMATE NO: 0010 13:14:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 *RUMBLE STRIP (GRINDING) 90,275.000 90,275.000

LF  0.000 0.00

0.10000 90,275.000 9,027.50

614-80387  
 

0215 EMBANKMENT PROTECTOR TYPE 5 5.000 5.000

EACH 0.000 0.00

1,750.00000 5.000 8,750.00

615-00050  
 

0220 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

100,000.00000 1.000 100,000.00

626-00000  
 

0225 *EPOXY PAVEMENT MARKING 579.000 579.000

GAL 0.000 0.00

80.00000 579.000 46,320.00

627-00005  
 

0230 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 5,786.400 5,786.400

SF  0.000 0.00

9.50000 5,786.400 54,970.80

627-01000  
 

0235 *FLAGGING 4,154.500 4,154.500

HOUR 0.000 0.00

20.00000 4,154.500 83,090.00

630-00000  
 

0240 *TRAFFIC CONTROL INSPECTION 80.000 77.000

DAY 3.000 75.00

25.00000 80.000 2,000.00

630-00007  
 

0245 *TRAFFIC CONTROL MANAGEMENT 105.000 105.000

DAY 0.000 0.00

410.00000 105.000 43,050.00

630-00012  
 

0250 *FLASHING BEACON (SOLAR) 8.000 8.000

EACH 0.000 0.00

520.00000 8.000 4,160.00

630-80002  
 

0255 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 75.000 75.000

EACH 0.000 0.00

17.00000 75.000 1,275.00

630-80342  
 

0260 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 44.000 44.000

EACH 0.000 0.00

17.00000 44.000 748.00

630-80343  
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PCN: 15039-BID    ESTIMATE RUN 03/03/2006

PROJECT: IM  0251-168                  ESTIMATE NO: 0010 13:14:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 *PORTABLE MESSAGE SIGN PANEL 2.000 2.000

EACH 0.000 0.00

6,500.00000 2.000 13,000.00

630-80355  
 

0270 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

3.000 3.000

EACH 0.000 0.00

2,500.00000 3.000 7,500.00

630-80358  
 

0275 *DRUM CHANNELIZING DEVICE 586.000 536.000

EACH 50.000 600.00

12.00000 586.000 7,032.00

630-80360  
 

0280 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 100.000 64.000

EACH 0.000 0.00

17.00000 64.000 1,088.00

630-80363  
 

0285 *TRAFFIC CONE 300.000 300.000

EACH 0.000 0.00

11.00000 300.000 3,300.00

630-80380  
 

0290 *MOBILE PAVEMENT MARKING ZONE 1.000 1.000

L S 0.000 0.00

1,200.00000 1.000 1,200.00

630-80510  
 

0295 F/A MINOR CONTRACT REVISIONS 45,003.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0300 F/A ASPHALT PAVEMENT INCENTIVE 26,174.380 26,174.380

F A 0.000 0.00

1.00000 26,174.380 26,174.38

700-70012  
 

0305 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0310 F/A ON-THE-JOB TRAINEE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0315 F/A QUALITY INCENTIVE PAYMENT -50,000.000 -118,685.260

F A 0.000 0.00

1.00000 -118,685.260 -118,685.26

700-70025  
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PCN: 15039-BID    ESTIMATE RUN 03/03/2006

PROJECT: IM  0251-168                  ESTIMATE NO: 0010 13:14:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0325 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0360 FIELD LABORATORY (SPECIAL) (UPGRADE) 1.000 1.000

EACH 0.000 0.00

1,545.00000 1.000 1,545.00

620-00014  
 

0365 ADDED ITEM (EACH)/ REMOVAL OF TRAFFIC SENSOR 4.000 4.000

EACH 0.000 0.00

207.00000 4.000 828.00

900-00007  
 

0370 ADDED ITEM (FOOT)/ BORING  8" HDPE PIPE (C.I.P.) 525.000 525.000

LF  0.000 0.00

52.15000 525.000 27,378.75

900-00012  
 

0375 ADDED ITEM (FOOT)/ 8" HDPE PIPE (C.I.P.) 378.000 378.000

LF  0.000 0.00

18.00000 378.000 6,804.00

900-00012  
 

0380 PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL)
C.O NO. 6

482.000 337.500

SF  0.000 0.00

9.50000 337.500 3,206.25

627-30405  
 

0385 GUARDRAIL TYPE 7 (STYLE CA) 320.000 320.000

LF  0.000 0.00

30.00000 320.000 9,600.00

606-00710  
 

0390 ADDED ITEM (DOLLAR)/ BINDER (64-28) DISINCENTIVE -13,070.420 -26,273.940

DOL 0.000 0.00

1.00000 -26,273.940 -26,273.94

900-00006  
 

0400 12 INCH CORRUGATED STEEL PIPE CHANGE ORDER #10 55.000 55.000

LF  0.000 0.00

58.00000 55.000 3,190.00

603-10120  
 

0405 12 INCH STEEL END SECTION 1.000 1.000

EACH 0.000 0.00

130.00000 1.000 130.00

603-30012  
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PCN: 15039-BID    ESTIMATE RUN 03/03/2006

PROJECT: IM  0251-168                  ESTIMATE NO: 0010 13:14:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0410 SAWING CONCRETE (10.5 INCH) CHANGE ORDER # 10 26.000 26.000

LF  0.000 0.00

7.00000 26.000 182.00

202-05011  
 

0415 SAWING ASPHALT MATERIAL (6 INCH) 72.000 72.000

LF  0.000 0.00

2.00000 72.000 144.00

202-05026  
 

0420 BACKHOE 2.000 2.000

HOUR 0.000 0.00

105.00000 2.000 210.00

203-01510  
 

0425 CONCRETE (PATCHING) 2.000 2.000

CY  0.000 0.00

520.00000 2.000 1,040.00

601-06100  
 

0430 BED COURSE MATERIAL CHANGE ORDER # 10 4.000 4.000

CY  0.000 0.00

32.00000 4.000 128.00

206-01000  
 

0435 12 INCH CORRUGATED STEEL PIPE 24.000 24.000

LF  0.000 0.00

122.00000 24.000 2,928.00

603-10120  
 

0440 REINFORCING STEEL (EPOXY COATED) 20.000 20.000

LB  0.000 0.00

2.50000 20.000 50.00

602-00020  
 

0840 ADJUST VALVE BOX ADJUST VALVE (WATER) 3.000 3.000

EACH 0.000 0.00

200.00000 3.000 600.00

210-04050  
 

0845 REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 20,552.000 20,552.000

SY  0.000 0.00

1.20000 20,552.000 24,662.40

202-00246  
 

0850 MOBILIZATION MILLING EQUIPMENT 0.000 1.000

L S 0.000 0.00

1,500.00000 1.000 1,500.00

626-00000  
 

CAT 0200 $675.00 3,409,251.70CURRENT AMT 3,578,486.56 $$
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PCN: 15039-BID    ESTIMATE RUN 03/03/2006

PROJECT: IM  0251-168                  ESTIMATE NO: 0010 13:14:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0330 *REMOVAL OF BRIDGE RAILING 660.000 660.000

LF  0.000 0.00

8.50000 660.000 5,610.00

202-00425  
 

0335 *BRIDGE RAIL TYPE 10R 660.000 660.000

LF  0.000 0.00

140.00000 660.000 92,400.00

606-11010  
 

CAT 0300 $0.00 98,010.00CURRENT AMT 98,010.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0340 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

7,000.00000 1.000 7,000.00

620-00002  
 

0345 FIELD LABORATORY (CLASS 1) 1.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

620-00011  
 

0350 FIELD LABORATORY (STATE FURNISHED) 1.000 1.000

EACH 0.000 0.00

3,000.00000 1.000 3,000.00

620-00015  
 

0355 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,000.00000 1.000 2,000.00

620-00020  
 

CAT 0400 $0.00 22,000.00CURRENT AMT 22,000.00 $$

PROJECT TOTAL 675.00 $ 3,529,261.70CURRENT AMT 3,698,496.56 $$


